TASKBOARD

Product Backlog	In Progress	Completed
• As a customer, I want to browse local businesses and contact business owners so that I can find trusted services in my community. • As a business owner, I want to manage my business profile and services so that customers can find my business online.	• Angular project setup • Home page development • Login page development • Website navigation and routing • Brand Guide	• Angular project structure • Home page • Login page • Customer/Business Owner login toggle • Initial GugsLocalConnect Brand Guide

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Continue developing the GugsLocalConnect frontend by completing the remaining pages, applying the approved brand guidelines, and preparing the application for backend integration.
2. Is anyone working on anything that is not on the board?	No. The team's current tasks are aligned with the Sprint 2 taskboard, including frontend development, branding, and page implementation.
3. What do we need to finish as a team?	We need to complete the remaining frontend pages, agree on the final design and branding, and prepare the project for integration with the Spring Boot backend
4. Are there any bottlenecks or blockers to the flow of work?	The main challenge is coordinating development between team members and ensuring that everyone follows the same design, branding, and technical structure.

LOGBOOK

Date:	04 August 2026	
Tuesday	1. What did I complete since the last standup?	We continued developing the GugsLocalConnect frontend and reviewed the existing Home and Login pages. We also checked the navigation and made adjustments to improve the overall layout and user experience.
	2. What am I planning to complete between now and the next standup?	Continue refining the frontend pages and make sure the different pages follow the same design and branding.
	3. What are my impediments (or risks or problems)?	Some adjustments are still needed to keep the layout consistent across different screen sizes and pages.

Date:	05 August 2026	
Wednesday	1. What did I complete since the last standup?	We continued working on the GugsLocalConnect Brand Guide, focusing on the logo, colour palette, typography, and the correct use of the brand identity across the application.
	2. What am I planning to complete between now and the next standup?	Complete the remaining sections of the Brand Guide and use the selected colours and design elements consistently in the application.
	3. What are my impediments (or risks or problems)?	Choosing the final visual elements and making sure the branding works well across both the website and future application pages.

Date:	06 August 2026	
Thursday	1. What did I complete since the last standup?	We worked on the business model for GugsLocalConnect and discussed how the platform will create value for customers and local business owners. We also reviewed the main services and target users of the platform.
	2. What am I planning to complete between now and the next standup?	Complete the business model documentation and make sure it aligns with the purpose and features of GugsLocalConnect.
	3. What are my impediments (or risks or problems)?	Making sure the business model is realistic and clearly explains how GugsLocalConnect will benefit the Gugulethu community and local businesses.

Date:	07 August 2026	
Friday	1. What did I complete since the last standup?	We reviewed the progress made during the week, including the front-end development, the Brand Guide, and the business model. We also organized the project work and discussed the next features that need to be developed.

	2. What am I planning to complete between now and the next standup?	Continue developing the remaining frontend pages and preparing the project for the next stage of development, including backend integration.
	3. What are my impediments (or risks or problems)?	The main risk is coordinating the different parts of the project so that the frontend, documentation, branding, and future backend development remain consistent.